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March 3, 1993

Roger D. Freeberg
Environmental Restoration Division Director
U.S. Department of Energy
P.O. Box 550, A5-19
Richland, Washington 99352

Re: Milestone Date Change for 200-BP-1 Operable Unit

Dear Mr. Freeberg:

Milestone M-15-02E was added to the 200-BP-1 Operable Unit
schedule in the December 1992 change control form. This
milestone required the submittal of a draft constructability data
report (for the construction of the prototype barrier which is to
be placed over Crib 57 in the 200-BP-1 Operable Unit) from the
U.S. Department of Energy (DOE) to the regulators by January 15,
1994.

An agreement has been made by all three parties to construct
the prototype barrier as a treatability test. The treatability
test will include gaining constructability data on the barrier as
mentioned above and testing of the asphaltic concrete layer to
determine its permeability. Completion of the treatability test
will not occur until April of 1994, weather permitting. It is
apparent only a portion of the data will be available by January
15, 1994. Therefore, the U.S. Environmental Protection Agency
(EPA) is recommending changing the date of Milestone M-15-02E.
The date of the milestone change will be determined by the
schedule Kaiser Engineers Hanford is preparing for the completion
of construction of the prototype barrier allowing for
incorporation of data into a report. The EPA and Washington
State Department of Ecology have agreed that a caveat addressing
the potential impacts to the milestone due to adverse weather
conditions be attached.
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Once again I would like to remind DOE of the importance of
moving forward with this project to facilitate the barrier
program and expedite the remediation of 200-BP-1 Operable Unit.

If you have any questions please call me at (509) 376-9529
or Paul Beaver at (509) 376-8665.

Sincerely,

Paullay
Hanfo Project Manager

cc: Julie Erickson, DOE
Allen Harris, DOE
Dave Jansen, Ecology
Darci Teel/Nancy Uziemblo, Ecology
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